COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2020

ESTI MATE SUMMARY 12:17:58
CONTI D: C20897 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20897-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5 DAYS TIVE ALLOW 59 WORK DAYS
Rl FY 18 BRI DGE ESSENTI AL REPAI RS PERCENT TIME:  78.81 ORI G TI NE ALLOW 59 WORK DAYS
PROQJECT NO NHPPR100- 251
RL FY 20 BRI DGE ESSENTI AL REPAI RS
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 12/ 01/ 2020 DATE TI ME STARTED 08/23/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 06/ 25/ 2020 DATE WORK BEGAN 08/ 23/2020
DATE AWARDED 07/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 08/23/2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 939, 989. 46 PARTI Cl PATI NG $ 586, 852. 24 $ 251, 688. 39
AWARD PRQIECT AM: $ 919, 658. 19 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 62. 43% TOTAL EARNI NGS 586, 852. 24 251, 688. 39
FUNDS AVAI LABLE: $ 353, 137. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 586, 852. 24 251, 688. 39
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13, 794. 87 -5,092. 65
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 573, 057. 37 246, 595. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 573, 057. 37 246, 595. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 246,595.74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 208-00035

0010

208- 00046

0015

208- 00053

0020

208- 00056

0025

208- 00103

0030

208- 00106

0035

208- 00107

0040

626- 00000

0045

626-01113

0050

630- 00000

0055 630-00003

C20897

NHPPR100- 251

20897-BI D

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type |) (84 Inch)

StormDrain Inlet Protection (Type III)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Mobi | i zati on

Public I nfornmation Managenent (Tier

)

*Fl aggi ng

Uni forned Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

200. 000
LF
32.55000

4. 000

1, 256. 10000

1. 000

2, 355. 30000

7.000

43. 25000

10. 000
HOUR
113. 35000

100. 000
HOUR
128. 15000

20. 000
HOUR
66. 70000

1. 000
LS
167, 000. 00000

10. 000
DAY
916. 46000
100. 000
HOUR
31. 70000
750. 000
HOUR

112. 36000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 270
0.181
0.451

4.000
5. 000
9. 000

0. 000
0. 000
0. 000

288. 500
155. 500
444.000
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ESTI MATE RUN 12/ 21/ 2020

30, 227

4,582

17, 471.

.00

.00

.00

.00

.00

.00

.00

00

30

00

98

12:17:58

AMOUNT

75, 317

8, 248

49, 887

.00

.00

.00

.00

.00

.00

.00

00

14

.00

84



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20897-BI D ESTI MATE RUN 12/ 21/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0003 12:17: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00007 *Traffic Control Inspection 25. 000 0. 000
DAY 0. 000 0. 00
204. 29000 0. 000 0. 00
0065 630-00012 *Traffic Control Management 59. 000 26. 000
DAY 18. 000 18, 677. 88
1, 037. 66000 44. 000 45, 657. 04
0070 630-80002 Fl ashi ng Beacon (Sol ar) 6. 000 0. 000
EACH 0. 000 0. 00
509. 75000 0. 000 0. 00
0075 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
84. 95000 2.000 169. 90
0080 630-80341  Construction Traffic Sign (Panel Size A) 66. 000 13. 500
EACH 0. 000 0.00
45. 30000 13. 500 611. 55
0085 630-80342  Construction Traffic Sign (Panel Size B) 54. 000 15. 000
EACH 0. 000 0. 00
56. 65000 15. 000 849.75
0090 630-80343 Construction Traffic Sign (Panel Size O 8. 000 3. 000
EACH 0. 000 0. 00
67. 95000 3. 000 203. 85
0095 630- 80355 Portabl e Message Sign Panel 4. 000 0.500
EACH 0. 000 0. 00
2, 548. 60000 0. 500 1,274.30
0100 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 3.000 1. 500
Type
ype) EACH 0. 000 0. 00
679. 65000 1.500 1, 019. 48
0105 630-80360 Drum Channel i zi ng Devi ce 150. 000 39. 000
EACH 0. 000 0. 00
45. 30000 39. 000 1,766.70
0110 630-80380 Traffic Cone 350. 000 23.000
EACH 66. 500 754.78

11. 35000 89. 500 1, 015. 83



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20897-BI D ESTI MATE RUN 12/ 21/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0003 12:17: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80393 St ackabl e Vertical Panels 75. 000 16. 500
EACH 16. 500 561. 00
34. 00000 33. 000 1,122.00
0120 630-80417 Sequential Flashing Warning Light 1. 000 0. 000
EACH 0. 000 0.00
79. 30000 0. 000 0. 00
0125 630-85041 Mobi | e Attenuator 60. 000 22.000
DAY 18. 000 3,807.90
211. 55000 40. 000 8, 462. 00
0130 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
5, 908. 70000 1. 000 5,908. 70
0135 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0140 700-70016 F/ A Fuel Cost Adj ustnment 0. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0147 700-70035 FI A 0. 000 -9, 450. 000
F A 0. 000 0.00
1. 00000 -9, 450. 000 -9, 450. 00
0148 700- 70035 F/ A Working Tine Violation 0. 000 -3, 600. 000
FA 0. 000 0.00
1. 00000 -3, 600. 000 -3, 600. 00
0149 700-70035 F/ A Wrking Tinme Violation 11/13 0. 000 0. 000
F A -4, 800. 000 -4, 800. 00
1. 00000 -4,800. 000 -4,800.00

CAT 0200 CURRENT AMT $ 536, 801.30 % 71,282.84% 183,664.08



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20897-BI D
PRQIECT NHPPR100- 251 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 E-17-77
0150 202-00504 Renoval of Expansion Device 40. 000
LF
125. 30000
0155 202-04010 Clean Inlet 0. 000
EACH
1, 748. 70000
0160 210-00425 Reset Bridge Railing 0. 000
LF
91. 45000
0165 210-01130 Reset Guardrail Type 3 25. 000
LF
60. 70000
0170 210- 04025 Modify Structure 1. 000
EACH
3, 169. 30000
0175 509-08121 *Tenporary Bridge Deck 0. 000
LF
802. 85000
0180 518-01109 Bri dge Expansion Device (Greater Than 4 In)(Install 40. 000
Only)
LF
400. 00000
0185 601- 03057 Concrete O ass DR 9. 000
cy
1, 317. 90000
0190 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 545. 000
LB
2.72000
0195 621-00451 *Det our Pavenent 0. 000
TON
283. 40000
0200 630-80370 Barrier (Tenporary) 0. 000
LF

74. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

9. 000
0. 000
9. 000

1, 545. 000
0. 000
1, 545. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3,169

.00

.00

.00

.00

30

.00

.00

.00

.00

.00

.00

12:17:58

AMOUNT

5,012

1,517

3,169

16, 000

11, 861.

4,202

00

.00

.00

50

30

.00

00
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40

.00

.00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20897-BI D ESTI MATE RUN 12/ 21/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0003 12:17: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-ZZ

0205 630-85011 I mpact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
0. 01000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 41,762.30% 3,169.30% 41,762. 30

CAT NO0301 E-16-GS

0210 202- 00504 Renoval of Expansion Device 184. 000 0. 000
LF 184. 000 23, 055. 20
125. 30000 184. 000 23, 055. 20
0215 518-01004  *Bridge Expansion Device (0-4 Inch) 184. 000 0. 000
LF 184. 000 46, 000. 00
250. 00000 184. 000 46, 000. 00
0220 601-03057 Concrete Cl ass DR 20. 100 0. 000
cY 20. 100 26,489. 79
1, 317. 90000 20. 100 26,489. 79
0225 602- 00000 Rei nforcing Steel 2,995. 000 0. 000
LB 2,995. 000 7,577.35
2.53000 2,995. 000 7,577.35

CAT 0301 CURRENT AMI $  103,122.34$ 103,122.34$% 103,122.34
CAT NO0302 E-16-KC

0230 202- 00504 Renoval of Expansion Device 148. 000 0. 000
LF 148. 000 18, 544. 40
125. 30000 148. 000 18, 544. 40
0235 518-01004  *Bridge Expansion Device (0-4 Inch) 148. 000 0. 000
LF 148. 000 37, 000. 00
250. 00000 148. 000 37,000. 00
0240 601-03057 Concrete C ass DR 12.900 0. 000
cY 12.900 17, 000. 91
1, 317. 90000 12. 900 17, 000. 91
0245 602- 00000 Rei nforcing Steel 620. 000 0. 000
LB 620. 000 1, 568. 60
2.53000 620. 000 1, 568. 60

CAT 0302 CURRENT AMI  $ 74,113.91% 74,113.91% 74,113.91



CONTI D:

C20897

20897-BID

NHPPR100- 251

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 7
ESTI MATE RUN 12/ 21/ 2020
12:17: 58

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0250 202-00453

0255

202- 00460

0260

202- 00504

0265

518- 01004

0270

601- 03057

0275 602-00020

CAT NO0400

0280 620- 00020

F-17-JK

Renoval

Renoval

Renoval

of Portions of Present

of Portions of Present

of Expansion Device

*Bri dge Expansion Device (0-4 Inch)

Concrete Class DR

Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

(Epoxy Coat ed)

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
Structure (Cl ass 2) 41. 300
SY
985. 00000
Structure (Cl ass 3) 0. 000
Sy
2,139. 70000
276. 000
LF
125. 30000
276. 000
LF
250. 00000
26. 660
cY
1, 317. 90000
1, 345. 000
LB
2.72000
CAT 0303 CURRENT AMT $
2.000
EACH
566. 35000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

41. 300
0. 000 0.
41.

00

300 40, 680. 50

0. 000
0. 000 0.
0. 000 0.

00
00

. 000
0. 000 0.
. 000

00

34, 582. 80

. 000
0. 000 0.
. 000

00

69, 000. 00

26. 660
0. 000 0.
26.

00

660 35,135.21

1, 345.
0. 000 0. 00
000 3, 658.

000

1, 345.

183,056.91 % 0.00% 183, 056.

2.000
0. 000
2.000

586, 852.

939, 989. 46 $

251, 688.

.00

39%



